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The Special Inspector General for Afghanistan Reconstruction is conducting an audit of the Afghan
National Army’s (ANA) logistics capability for petroleum, oil, and lubricants (POL) (code 054A). During
the conduct of this audit, two issues arose concerning the accuracy of ANA fuel requirements and
accountability for fuel purchases, deliveries, and consumption. We believe these issues warrant
immediate attention in light of upcoming budget decisions and the transition of ANA POL responsibilities
along with direct transfer of U.S. funds to the Afghan government. This report makes two
recommendations to the Commanding General, NATO Training Mission-Afghanistan (NTM-A)/Combined
Security Transition Command-Afghanistan (CSTC-A) to (1) maintain the fiscal year 2012 budget request
for ANA fuel requirements until it develops a suitable method and systemic process for estimating ANA
fuel needs, and (2) improve overall fuel accountability for fuel purchases, deliveries, and consumption.

When preparing the final report, we considered comments from NTM-A/CSTC-A. These comments are
reproduced in appendix lll. NTM-A/CSTC-A did not agree with the first recommendation and concurred
with all four parts of the second recommendation. SIGAR conducted this work under the authority of
Public Law 110-181, as amended, the Inspector General Act of 1978, and the Inspector General Reform
Act of 2008 and in accordance with generally accepted government auditing standards.

John F. Sopko
Special Inspector General
for Afghanistan Reconstruction
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INTERIM REPORT ON AFGHAN NATIONAL ARMY
PETROLEUM, OIL, AND LUBRICANTS

The NATO Training Mission-Afghanistan (NTM-A)/Combined Security Transition Command-Afghanistan
(CSTC-A) is responsible for equipping and training the Afghan National Army (ANA) through the
Afghanistan Security Forces Fund (ASFF). For fiscal years 2007-2012, ASFF funding for ANA petroleum,
oil, and lubricants (POL) totaled almost $1.1 billion. CSTC-A estimates that about $466 million will be
required for ANA POL in fiscal year 2013" and proposes to increase the annual fuel funding to $555
million for fiscal year 2014 and beyond?®. Beginning January 1, 2013, CSTC-A plans to transfer POL
responsibilities and begin funding ANA fuel through direct ASFF contributions to the Afghan
government. However, we are concerned that CSTC-A does not have

1. avalid method for estimating fuel needs on which to base the funding requests or
2. complete records on ANA fuel purchased, delivered, and consumed.

Consequently, unless funding levels based on accurate ANA fuel requirements are developed and
effective controls instituted prior to the transition date, both ANA fuel and ASFF funds will be vulnerable
to theft and waste. Basic information such as the location and storage capacity of ANA fuel sites, as well
as the amount of fuel consumed at these sites, was still unknown as of June 2012.

BACKGROUND

The responsibility for enhancing the ANA logistics capability rests primarily with CSTC-A, although the
International Security Assistance Force Joint Command also provides some assistance at the specific
ANA units below the regional levels. A supportable and sustainable logistics capability—including the
ability to purchase, track, and account for POL—is an essential part of transferring security
responsibilities to the ANA. Currently, CSTC-A purchases POL, including diesel, aviation, and other fuels
to power ANA’s vehicles, generators, and power plants. Once POL is delivered to the ANA, it assumes
full responsibility for POL management and distribution across Afghanistan.

To fund ANA POL in fiscal years 2012 and 2013, the Department of the Army’s annual budget
justifications included about $429 million*® and $343 million, respectively, in ASFF funds. For fiscal year
2013, the Army’s budget excluded $123 million for jet fuel and kerosene, which CSTC-A purchased with
ASFF funds through fiscal year 2012 but expects will be funded by international donors in fiscal year
2013 and beyond. Recently, CSTC-A’s Deputy Commander-Special Plans and Operations (DCOM-SPO)*
proposed increasing annual ANA fuel funding to $555 million in its fiscal years 2014-2018 Program
Objective Memorandum request for ASFF appropriations.® Based on this proposal, two-thirds of this

'Based on amounts included in the Department of the Army’s fiscal year 2013 budget justification, $20 million for
firewood which CSTC-A provides as a direct funding contribution, and about $123 million for jet fuel and kerosene
that CSTC-A expects to be funded by donations from other international donors.

*This amount excludes $123 million for jet fuel and kerosene estimated to be funded by international donations
and about $20 million for firewood CSTC-A provides as a direct funding contribution to the Afghan government.

*This amount represents about $306 million for ANA fuel and firewood and $123 million for jet fuel and kerosene.
*DCOM-SPO office responsible for ANA fuel operations is the Fuel Ordering Office.

>The fiscal year 2014-2018 projections do not include (1) the amounts estimated for jet fuel and kerosene and (2)
approximately $20 million in additional ASFF funds that CSTC-A provides each year to the Afghan government as a
direct contribution for firewood.

SIGAR Interim ANA POL Report 12-14 Page 2



amount will be funded through direct ASFF contributions to the Afghan government, and fuel under the
remaining third will continue to be purchased by CSTC-A.

The Afghanistan Ministry of Defense (MOD) has general guidance and procedures for ANA logistical
operations, including POL. The MOD tashkilis the master government document listing the authorized
levels for both ANA personnel and equipment. The MOD issued three decrees related to policies,
procedures, and forms to be used for ANA POL logistics operations, including MOD Decree 4.6, ANA POL
Section Organization, Responsibilities, and Procedure. Four of the key processes prescribed by the
decrees require using MOD Form 14 (fuel request form), MOD Form 8 (fuel issuance to ANA non-depot
locations), MOD Form 9 (fuel issuance to ANA depots), and MOD Form 32 (POL monthly consumption
report). These decrees intend to govern ANA fuel management and accountability through, in part, the
use of these required forms. Therefore, CSTC-A’s ability to develop ANA POL capability depends on
effective implementation of required processes and forms to validate the accuracy of data related to
fuel orders, issues, receipts, payments, and, ultimately, overall ANA POL requirements.

Recent reviews conducted by the Department of Defense Office of Inspector General (DOD 1G), Task
Force 2010 (TF 2010),° and other audit and investigative agencies have identified major deficiencies
related to ANSF logistics and fuel operations. In a December 2011 report, DOD |G documented
deficiencies regarding the ANA logistical system, including POL, that cited undeveloped Ministry of
Defense (MOD) planning, programming, budgeting and execution process; inconsistent lines of
communication between the chains of command for the MOD, ANA, and coalition forces; a “push”
supply process;’ inadequate internal controls; and ineffective ANA procedures for reporting supply
discrepancies. Also in December 2011, CSTC-A initiated the Fuels Infrastructure and Management
Improvement project to address these challenges. However, many efforts under the Fuels
Infrastructure and Management Improvement project were canceled or are not yet completed. For
example, a contract to perform fuel storage surveys of 743 ANSF fuel sites was canceled prior to award.

In May 2012, SIGAR briefed officials at DCOM-SPO on the issues identified in this report, including the
fuel requirement and accountability challenges. Since then, DCOM-SPO revised some of its practices
and now plans to (1) obtain copies of MOD Forms 8, 9, and 32 each month to perform detailed invoice
reviews; (2) implement testing and metering standards to better track fuel quality and quantity when
delivered; and (3) revise and consolidate MOD Decree 4.6 with MOD Decree 4.0 to reflect the total POL
process. However, these steps are not sufficient for ensuring that accurate ANA fuel requirements are
developed and effective controls are instituted to maintain proper accountability for fuel purchases,
deliveries, and consumption. As a result, SIGAR decided to issue this interim report to address the
outstanding requirement and accountability problems that CSTC-A has not yet addressed.

CSTC-A LACKS AN ACCURATE BASIS FOR ESTIMATING ANA FUEL FUNDING LEVELS

Although CSTC-A does not know the actual fuel funding levels needed to meet ANA mission
requirements, it proposes to substantially increase fuel funding levels from current levels. CSTC-A’s
current method for estimating fuel funding levels does not include basic information, such as the actual
number and capacity of authorized ANA storage locations, the inventories of vehicles and generators in

*TF2010 provides commanders and acquisition teams with situational understanding regarding the flow of contract
funds and property losses and recommends actions to deny power brokers, criminal networks, and insurgents the
opportunity to benefit from the stolen property or illicit revenue.

"Fuel orders in a “push” supply process are based on estimates of what is needed; in a “pull”
based on actual consumption and inventory levels.

process, orders are
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use, and fuel consumption at each ANA location. CSTC-A reported using consumption data and rates in
developing budget estimates for fiscal years 2012 and 2013 funding requirements, but this information
could not be verified due to a lack of supporting documentation. In June 2012, CSTC-A changed its
method for determining annual fuel funding levels and estimated ANA fuel requirements for fiscal years
2014-2018 by using data from only 1 month. Specifically, CSTC-A projected fuel funding requirements
for a 5-year period using data from March 2012. In addition, CSTC-A has based most ANA fuel orders on
what ANA has requested, rather than using the monthly consumption form (MOD Form 32), as required
by MOD Decree 4.6.

CSTC-A estimated that approximately 754 ANSF locations, including 254 ANA locations, received fuel
directly from vendors. However, CSTC-A had no information on whether these locations had sufficient
fuel storage capacity to receive vendor deliveries, which would have enabled CSTC-A to know whether
locations were accepting more fuel than they could actually store. CSTC-A also allotted fuel for vehicles
listed that do not require fuel, such as trailers. Despite repeated requests to CSTC-A, we were not
provided any information on the number and location of generators or the capacity and consumption
for each generator. Without this information, we could not determine fuel requirements for generators
or assess the extent to which generator requirements were factored into current estimates.

Following our May 2012 briefing to DCOM-SPO, the command initiated efforts to identify and report
bulk fuel storage capabilities, reduce the number of ANSF locations that would receive bulk fuel directly
(from 754 to 98 sites, including 63 ANA and 35 ANP locations), increase oversight at these locations, and
track monthly fuel orders and storage capacity information in a fuel location spreadsheet. While these
are positive actions, additional actions are needed to develop accurate fuel requirements. Specifically,
for CSTC-A to develop accurate ANA fuel requirements, it needs to identify information on the ANA
locations authorized to receive fuel deliveries and associated fuel consumption and usage data.

CSTC-A LACKS ACCURATE INFORMATION ON ANA FUEL PURCHASED, DELIVERED, AND
CONSUMED

No single office within the U.S. or Afghan government—including CSTC-A’s fuel ordering office, the
Kabul Regional Contracting Center, or MOD’s Logistics Command Materials Management Center-Army
(MMC-A)—has complete records on ANA fuel purchased, ordered, delivered, and consumed, thereby
limiting CSTC-A’s ability to fully account for POL provided to the Afghan Army. We identified the
following problems:

e (CSTC-A did not have any records of fuel purchase and payment information prior to March 2011
because, according to CSTC-A, all ANA POL financial records totaling nearly $475 million from
fiscal year 2007 to February 2011 had been shredded in violation of DOD and Department of
the Army policies.? It also did not have records or practices in place to fully account for fuel
consumption once vendors delivered the fuel directly to ANA locations. In June 2012, CSTC-A
was able to reconcile the ANA fuel purchases with payments between March 2011 to March
2012, but still could not account for fuel consumption.

e Controls over fuel ordering are not effective to ensure that the MMC-A is aware of all fuel
ordered and whether any ANA unit receives more than its authorized allocation. MOD guidance

¥0n September 10, 2012, we noted this action in a letter to the Secretary of Defense and the Commanding
General, NTM-A/CSTC-A, among others, and strongly recommended that DOD look into the causes and
circumstances of the reported shredding.
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requires ANA units and power plants to (1) prepare MOD Form 14s for all fuel ordered through
regional and national depots and (2) submit forms to MMC-A for validation and approval to
ensure that fuel orders do not exceed authorized allocations. However, ANA power plants and
some ANA units did not use MOD Form 14, and CSTC-A ordered fuel directly from vendors for
units without informing or providing fuel orders to MMC-A for approval.

e (CSTC-A pays vendors without independent verification of the quantity and quality of fuel
delivered. Fuel ordering officers ordered fuel, prepared receiving reports for payment (DD Form
250), and certified the quantity and quality received by the units without the required MOD
Forms 8 and 9, which were needed to validate delivery tickets.

e (CSTC-A did not track or reconcile delivered amounts with the amounts that ANA issued, stored,
and consumed, as required to be reported by MOD Form 32. As a result, CSTC-A cannot identify
variances to determine potential theft.

e Fuel vendors did not always comply with the requirements set forth in the fuel blanket purchase
agreements used by CSTC-A. For example, vendors did not always provide required fuel quality
reports, and vendor delivery tickets that accompanied invoices for payment did not always
include the information needed to verify the quantity delivered.

CONCLUSIONS

CSTC-A’s current transition plans call for transferring logistics responsibility to the ANA beginning
January 1, 2013. However, based on our review to date, CSTC-A does not have accurate or supportable
information on how much U.S. funds are needed for ANA fuel, where and how the fuel is actually used,
or how much fuel has been lost or stolen. Thus, the extent to which ANA fuel is in stock, consumed, or
lost at any given time remains unknown. Despite these significant weaknesses, CSTC-A proposes to
increase future ANA POL funding levels through direct ASFF contributions. Before investing additional
resources and transferring fuel responsibilities to the Afghan government, CSTC-A must develop
accurate and supportable ANA fuel requirements and address outstanding fuel accountability issues.

RECOMMENDATIONS

1. SIGAR recommends that the Commanding General, NTM-A/CSTC-A, reduce current (fiscal year
2013) and planned (fiscal years 2014-2018) ASFF budget requests for ANA fuel requirements to
the currently budgeted amount of $306 million for fiscal year 2012, which excludes $123 million
for jet fuel and kerosene that was previously purchased with ASFF funds but is expected to be
funded by international donors in fiscal year 2013 and beyond. The fiscal year 2012 ASFF
amount budgeted should be maintained until a suitable method and systematic process for
calculating and developing an accurate projected amount is developed for ANA fuel
requirements using valid and supportable fuel consumption and usage data. Relevant factors to
be considered include the number of vehicles and generators currently in use and consuming
fuel instead of the number in inventory or authorized; listing of and storage capacity for each
depot, power plant, and other site authorized to receive fuel directly from vendors; and short-
and long-term consumption needs of power plants and fuel usage rates for in-use vehicles and
generators to meet the ANA mission.
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2. To mitigate vulnerabilities to fraud and waste, SIGAR recommends that the Commanding
General, NTM-A/CSTC-A, develop, approve, and implement a comprehensive action plan,
focusing on specific internal control processes to verify fuel purchases and deliveries and
improve overall fuel accountability:

= Account for all fuel orders in CSTC-A’s fuel ordering office database and Kabul Regional
Contracting Center reports, and reconcile fuel orders between offices and to both quantities
delivered and invoices paid every month.

=  Ensure that MOD Form 14 is used for all ANA fuel orders, including for power plants and
that copies of all fuel orders are submitted to MMC-A to enable complete accountability for
all fuel orders and to track them against allocations.

=  Ensure that MOD Forms 8 and 9 are used to document the receipt and issuance of all fuel
deliveries to ANA, and copies of all MOD Forms 8 and 9 are submitted to (1) CSTC-A to
compare with vendor delivery tickets and verify the fuel quantities received and (2) MMC-A
to compare with the respective MOD Form 14 and verify receipts for each fuel order.

=  Ensure that MOD Form 32 is used monthly to account for, reconcile, and report
consumption and variances of all fuel distributed to each ANA location and copies are
submitted to CSTC-A and MMC-A to enable the consolidation of fuel reports to have
complete information on fuel after delivery. This will also facilitate improved reporting of
variances to ensure follow up and resolution of any inventory discrepancies.

COMMENTS

NTM-A/CSTC-A provided written comments to a draft of this interim report. We also provided this
interim report to the Office of Secretary of Defense for technical comment; however, it did not provide
comments. NTM-A/CSTC-A’s comments are reproduced in appendix Ill.

Overall, NTM-A/CSTC-A did not concur with recommendation one and concurred with all four parts of
recommendation two. NTM-A/CSTC-A also noted the steps it has taken, or will take, to address specific
internal control processes to verify fuel purchases and deliveries and improve overall fuel accountability.
We will provide additional details on the issues discussed in this interim report in our full report for this
audit, which is scheduled to be released later this year.

Concerning recommendation one, NTM-A/CSTC-A stated that current funding levels must be maintained
to sustain current military operations. More specifically, NTM-A/CSTC-A stated that fiscal year 2012 fuel
expenditures are expected to be approximately $480 million, which would result in a reduction of
approximately 37 percent for all security operations to include combat operations, logistical operations,
and border enforcement patrols if fuel expenditures are capped at $306 million as SIGAR recommends.
Also, NTM-A/CSTC-A stated that it cannot accurately determine fuel consumption estimates for vehicle
usage due to the fielding of additional vehicles, power generation, and other combustion engine power
equipment to the Afghan National Security Forces (ANSF) and fluctuations in power consumption due to
seasonal changes. NTM-A/CSTC-A further noted that six power generation plants have or are scheduled
to come online during fiscal year 2012, and that the unusually colder-than-normal 2011-2012 winter
season resulted in a 50-percent spike in all diesel fuel consumed during the winter months.

NTM-A/CSTC-A’s comments do not address a key part of this recommendation to develop a suitable
method and systematic process for calculating accurate projections of annual ANA fuel estimates. We
considered the various factors that CSTC-A cited with regard to the increased fielding of vehicles,
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inconsistencies in power consumption due to seasonal changes, and uncertainties in fuel consumption
as coalition forces withdraw from Afghanistan and transfer responsibility to the ANSF. However, CSTC-A
did not provide specific documentation to support how these factors affect its annual estimates and its
assertions that increased funding is necessary. Increasing fuel estimates based on prior fuel purchases
or anticipated fuel expenditures—without having actual fuel consumption and usage data or supportable
fuel requirements—is not prudent. In addition, CSTC-A did not commit the first $40 million of the fiscal
year 2012 ANA POL funds until July 2012—more than 9 months into the current fiscal year—which
further calls into question whether a budget increase in ANA fuel for fiscal year 2013 is warranted,
especially given expected donations by international donors for jet fuel and kerosene. Consequently, we
reiterate our recommendation to maintain ANA POL funding levels for ASFF at $306 million until a valid
method is established and annual fuel funding levels are calculated based on actual ANA fuel
consumption and supportable fuel requirements.

Concerning recommendation two, NTM-A/CSTC-A concurred with and was generally responsive to all
four parts of this recommendation. NTM-A/CSTC-A described some specific actions to improve controls
over fuel purchases, vendor deliveries, and the payment of invoice amounts. However, these actions do
not fully address the lack of controls over fuel ordering to ensure that ANA units do not receive more
than their authorized allocation or noncompliance with MOD guidance concerning the accountability of
fuel after vendor deliveries to ANA locations. As a result, we reiterate the need to identify actions to
ensure that MOD guidance is followed and all fuel activity is tracked and accounted for.
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APPENDIX | — SCOPE AND METHODOLOGY

In February 2012, the Special Inspector General for Afghanistan Reconstruction (SIGAR) initiated an
audit of the Afghan National Army’s (ANA) logistics capability for petroleum, oil, and lubricants (POL).
SIGAR’s overall objective was to assess U.S. efforts to develop ANA’s capability to acquire, distribute,
and account for POL supplies to its forces. Specifically, SIGAR sought to (1) assess the status of the
Combined Security Transition Command-Afghanistan (CSTC-A) efforts to develop ANA infrastructure,
processes, and systems to acquire, manage, store, and distribute POL, and train the personnel needed to
manage and oversee the distribution of POL; and (2) evaluate the internal controls in place to determine
if they are sufficient to account for POL and to prevent fraud, waste, and abuse, including the
unauthorized diversion or theft of POL. SIGAR issued this interim report to highlight issues requiring
immediate consideration related to fuel requirements and accountability prior to the issuance of our
detailed audit report scheduled for issuance in late 2012. This audit was performed by SIGAR under the
authority of Public Law 110-181, as amended, the Inspector General Act of 1978, and the Inspector
General Reform Act of 2008.

To accomplish our objectives, we reviewed relevant Ministry of Defense (MOD) guidance and financial
and fuel-related documentation and interviewed officials at the International Security Assistance Force;
CSTC-A; Department of Defense (DOD) Inspector General, U.S. Army Audit Agency, Defense Logistics
Agency; and Task Force 2010. We reviewed specific ANA paid fuel order documents for the 13-month
period from March 2011 to March 2012. The complete results of our audit will be provided in our final
report. However, for the purposes of this interim report, the following steps were performed to address
the concerns raised.

To determine the funding levels needed to meet ANA POL requirements, we examined the Department
of Army’s fiscal year 2012 and 2013 budget justification and documentation of CSTC-A’s POL program
development efforts and the supporting documentation used to project the annual funding levels. The
documentation included fuel order summaries and databases, inventory and authorized levels for ANA
vehicles, power plant reports, and projected consumption rates.

To determine the extent of accountability, we reviewed MOD logistics and POL guidance; fuel Blanket
Purchase Agreements; CSTC-A Operational and Task Force 2010 briefings; reports from the DOD
Inspector General, U.S. Army Audit Agency, and Defense Logistics Agency; and U.S. Forces-Afghanistan
Fragmentary Orders. We also analyzed the provided MOD Form 14 fuel orders, MOD Form 32 monthly
consumption reports to support fuel orders, MOD Forms 8 and 9 documentation of issuance/receipt of
fuel orders, MOD Forms 1235 or 1237 daily inventory and reconciliation reports, vendor fuel rates,
invoices, delivery tickets, DOD DD-250 requests for vendor payments, and documentation of
sampling/quality assurance of fuel delivered.

We reviewed financial and fuel order data, including CSTC-A’s fuel order database, invoices, and Defense
Finance Accounting Service’s computer generated payment data, and interviewed cognizant officials.
For the purposes of this interim audit, we determined that only the reconciled paid fuel order data
provided from March 2011 to March 2012 was available and sufficiently reliable. We also assessed
internal controls over the ANA POL processes and considered fraud through interviews with CSTC-A
officials and review of CSTC-A briefings and documentation of fuel contracts, orders, and payments. The
initial results of our reconciliation and assessment are included in the body of this interim report and
will be covered in more detail in our final audit report.

We believe that the evidence obtained provides a reasonable basis for the observations and conclusions
in this interim report. We conducted our work in Kabul, Afghanistan, and Washington, D.C., from
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February 2012 to July 2012, in accordance with generally accepted government auditing standards.
Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence
to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe
that the evidence obtained provides a reasonable basis for our findings and conclusions based on our

audit objectives.
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APPENDIX II-ABBREVIATIONS AND ACRONYMS

Acronym Description

ANA Afghan National Army

ANSF Afghan National Security Forces

ASFF Afghanistan Security Forces Fund

CSTC-A Combined Security Transition Command-Afghanistan
DOD Department of Defense

DCOM-SPO Deputy Commander—Special Plans and Operations
MMC-A Material Management Center-Army

MOD Ministry of Defense

NTMA NATO Training Mission-Afghanistan

POL Petroleum, oil, and lubricants
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APPENDIX I1I-NTM-A/CSTC-A RESPONSE TO DRAFT INTERIM REPORT
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(This interim report was conducted under the audit project code SIGAR 054A.)
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SIGAR’s Mission

The mission of the Special Inspector General for
Afghanistan Reconstruction (SIGAR) is to enhance
oversight of programs for the reconstruction of
Afghanistan by conducting independent and objective
audits, inspections, and investigations on the use of
taxpayer dollars and related funds. SIGAR works to
provide accurate and balanced information, evaluations,
analysis, and recommendations to help the U.S. Congress,
U.S. agencies, and other decision-makers to make
informed oversight, policy, and funding decisions to

e improve effectiveness of the overall reconstruction
strategy and its component programs;

e improve management and accountability over funds
administered by U.S. and Afghan agencies and their
contractors;

e improve contracting and contract management
processes;

e prevent fraud, waste, and abuse; and

e advance U.S. interests in reconstructing
Afghanistan.

Obtaining Copies of SIGAR
Reports and Testimonies

To obtain copies of SIGAR documents at no cost, go to
SIGAR’s web site (www.sigar.mil). SIGAR posts all
publically released reports, testimonies, and
correspondence on its web site.

To Report Fraud, Waste, and
Abuse in Afghanistan
Reconstruction Programs

To help prevent fraud, waste, and abuse by reporting
allegations of fraud, waste, abuse, mismanagement, and
reprisal contact SIGAR’s hotline:

Web: www.sigar.mil/fraud

Email: sigar.pentagon.inv.mbx.hotline@mail.mil
Phone Afghanistan: +93 (0) 700-10-7300

Phone DSN Afghanistan 318-237-3912 ext. 7303
Phone International: +1-866-329-8893

Phone DSN International: 312-664-0378

U.S. fax: +1-703-601-4065

Public Affairs

Public Affairs Officer

Phone: 703-545-5974

Email: sigar.pentagon.ccr.mbx.public-affairs@mail.mil
Mail: SIGAR Public Affairs

2530 Crystal Drive

Arlington, VA 22202
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